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Capital Budget Summary 
 

State-owned Capital Improvement Program 
($ in Millions) 

 

 
 

 

CIP:  Capital Improvement Program 

 

Note:  All projects are funded with general obligation bond funds. Funding shown for the Education Center and Artisan 

Center:  Renovation and Systems project does not reflect an additional $500,000 in nonbudgeted funds programmed 

in fiscal 2028. 

Prior 

Auth.

2025 

Request
2026 2027 2028 2029

Beyond 

CIP

Total $6.467 $2.000 $2.120 $1.692 $14.921 $16.533 $15.455 

Site Improvements 5.000 2.000 1.000 1.000 1.000 1.200 0.000 

Leonard Calvert House Exhibit 1.467 0.000 0.000 0.000 1.639 0.000 15.455 

New Collections Storage and 

Maintenance Facility
0.000 0.000 0.000 0.692 0.000 13.330 0.000 

Education Center and Artisan 

Center:  Renovation and 

Systems Upgrade
0.000 0.000 1.120 0.000 12.282 2.003 0.000 

$0

$2

$4

$6

$8

$10

$12

$14

$16

$18



DB01 – Historic St. Mary’s City Commission – Capital 

 

 

Analysis of the FY 2025 Maryland Executive Budget, 2024 

2 

Key Observations 
 

 Changing Priorities for Fiscal 2025 Funding:  The fiscal 2025 capital budget includes 

$2.0 million for site improvements, compared to $1.0 million planned for fiscal 2025 in 

last year’s Capital Improvement Program (CIP). The Education Center and Artisan Center:  

Renovation and Systems Upgrade project was programmed to receive $1.0 million in 

fiscal 2025 in the 2023 CIP. The 2024 CIP postpones initial funding for this project to 

fiscal 2026 as a result of changing priorities for the Historic St. Mary’s City Commission 

(HSMCC). 

 

 

GO Bond Recommended Actions 

 

1. Adopt the following narrative: 

 

Encumbrances and Expenditures Report:  The budget committees have previously 

requested updates regarding annual project encumbrances and expenditures for the Site 

Improvements project at Historic St. Mary’s City. This committee narrative requests that 

the Historic St. Mary’s City Commission (HSMCC) submit a report by December 1, 2024, 

detailing year-to-date encumbrances and expenditures for all site improvement projects. 

The report should also include the priority level of each project and any changes in 

timelines, designs, or priorities within the Site Improvements project. 
 

 

Information Request 

 

Report on site improvements 

encumbrances and expenditures 

Author 

 

HSMCC 

Due Date 

 

December 1, 2024 

 

 
 

Updates  
 

 Chapel Interpretive Exhibit Project Deferred:  The 2023 CIP included funding in the 

out-years for the Chapel Interpretive Exhibit. This project does not appear in the 2024 CIP, 

as funding has been deferred beyond the current CIP in order to prioritize other projects. 

 

 Maryland Heritage Interpretive Center Approaching Completion:  The new Maryland 

Heritage Interpretive Center is due to be completed by the end of calendar 2024. This 

project has received $20.3 million, with $19.5 million authorized in capital budget bills 

and $754,000 utilized from the statewide Construction Contingency Fund.  
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Summary of Fiscal 2025 Funded State-owned Projects  
 

Site Improvements 
 

Project Summary:  Site improvements have been identified across the Historic St. Mary’s City 

property that will address problems related to aging and lacking infrastructure.  
 

New/Ongoing:  Ongoing 

Start Date:  Fiscal 2022 Est. Completion Date:  Beyond Fiscal 2029 

 

Fund Sources: 

($ in Millions) Prior Auth. 2025 2026 2027 2028 2029 Beyond CIP Total 

GO Bonds $5.000 $2.000 $1.000 $1.000 $1.000 $1.200 $0.000 $11.200 

Total $5.000 $2.000 $1.000 $1.000 $1.000 $1.200 $0.000 $11.200 

 

Fund Uses: 

($ in Millions) 2025 

Access Roads to Interpretive Sites Regrade and Resurface $0.070 

Administration Building Parking Lot and Driveway Resurface 0.050 

Administration Offices Exterior Renovation 0.050 

Chase House Renovation at Chancellor’s Point 0.750 

New Museum Entrance Signage 0.155 

Period Split Rail and Paling Fences 0.150 

Visitor Center Bridge Replacement 0.025 

Visitor Center Corn Crib, Dairy House, Ice House, and Well House Repairs 0.150 

Westerly Complex Renovation 0.600 

Total $2.000 

 

 Need:  Historic St. Mary’s City presently has issues with parking lots, bridges, trails, and 

several buildings. These issues detract from the ability of visitors to see all of the exhibits 

at Historic St. Mary’s City.  

 

 Project Status and Schedule:  HSMCC has reported encumbering only $48,000 of the 

$5.0 million that has been authorized thus far. HSMCC should comment on the reasons 

for the low encumbrances to date and what they are doing to ensure that sufficient 

progress is made on site improvement projects.  
 

 Changes:  The 2023 CIP planned $1.0 million in fiscal 2025 for site improvement projects. 

HSMCC reevaluated the site improvements priorities in calendar 2023, and the increased 

funding level of $2.0 million in the 2024 CIP reflects this reevaluation. HSMCC plans to 

use the fiscal 2025 funding for nine projects, seven of which had previously been planned 

for prior years but were shifted to fiscal 2025 due to changing priorities and cost overages 
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on other projects. The CIP also programs $1.2 million for fiscal 2029, which exceeds the 

$1.0 million programmed for fiscal 2026 through 2028.  

 

 Concerns:  The 2023 Joint Chairmen’s Report requested a report providing updated 

information on the use of funding and updates on individual site improvement projects at 

HSMCC. HSMCC did not submit a response to this request; however, the agency did 

provide updates to the Department of Legislative Services (DLS) in October 2023. In 

order to ensure continued oversight of these projects, DLS recommends the adoption 

of committee narrative requiring HSMCC to submit a report detailing all projects 

within the Site Improvements program, including the priority of each project, the 

funds encumbered and expended for each project, and a status update for each 

project explaining any changes to timelines, design, or priority.  
 

 

Summary of Out-year State-owned Projects 

 

 Leonard Calvert House Exhibit:  This project will construct a recreation of the home of 

Leonard Calvert, Maryland’s first colonial governor. This exhibit will provide educational 

value for students and members of the general public visiting Historic St. Mary’s City. The 

reconstructed building will include space for exhibit operations as well as modern 

amenities. This project has previously received $1.5 million in funding for archaeological 

research on the site of the exhibit. The 2024 CIP includes $1.6 million in fiscal 2028. The 

estimated total cost of the project is $18.6 million.  

 

 New Collections Storage and Maintenance Facility:  This project involves the creation of 

a new facility to support the Research and Collections Department as well as the Facilities 

Maintenance Department. The facility will include climate-controlled storage for museum 

collections as well as traditional storage space, offices, and space for vehicle maintenance. 

This facility is needed because the current storage building is expected to reach capacity in 

calendar 2028. The 2024 CIP provides $14.0 million for this project, with funding 

beginning in fiscal 2027.  

 

 Education Center and Artisan Center:  Renovation and Systems Upgrade:  This project 

includes the renovation of the soon to be replaced visitor center at Historic St. Mary’s City 

as well as the renovation of an adjacent storage facility to create a new complex devoted 

to educational experiences for schoolchildren and members of the public. This project will 

provide experiences that are accessible when inclement weather precludes the visitation of 

HSMCC’s outdoor exhibits. The 2023 CIP planned $1.0 million in funding for this project 

in fiscal 2025; however, the current CIP delays the start of funding for this project until 

fiscal 2026 in order to provide funding for higher priority site improvement projects. The 

2024 CIP includes initial funding of $1.1 million in fiscal 2026 for this project, with a total 

of $15.9 million programmed through fiscal 2029.  


	CapBudSummary
	KeyObservations
	GOBondRecActions
	Updates
	SiteImprovements
	BoldText1
	BoldText2
	OutYearProjects

