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Capital Budget Summary 
 

State-owned Capital Improvement Program 
($ in Millions) 

 

 
 

 

 

Prior Auth.
2024

Request
2025 2026 2027 2028

Total $1.940 $2.223 $19.379 $24.442 $0.000 $0.000
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GO Bond Recommended Actions 
 

 
1. Approve authorization for Salisbury University. 

 

 

Summary of Fiscal 2024 Funded State-owned Projects  
 

Blackwell Hall Renovation 
 

Project Summary:  Blackwell Hall formerly housed the library that moved to the 

Academic Commons in 2016. This project will fully renovate the facility and construct a two-story 

addition on the northwest corner of the building. The renovation will provide a new entrance, a 

reception and waiting areas, and offices. Once completed, Student Services will be consolidated 

in one location, creating a one-stop shop for students including Admissions, Financial Aid, the 

Bursar, Academic Advising, Student Health Center, Counseling Services, Career Services, the 

Office of the Dean of Students, and the Testing Center. The space vacated by these various offices 

will be converted to classrooms, laboratories, offices and study space. 

 

New/Ongoing:  Ongoing 

Start Date:  November 2022 Est. Completion Date:  June 2026 

 

Fund Sources: 

($ in Millions) Prior Auth. 2024 2025 2026 2027 2028 Beyond CIP Total 

GO Bonds $0.000 $2.223 $19.379

9 

$24.442 $0.000 $0.000 $0.000 $46.044 

GF 1.940 0.000 0.000 0.000 0.000 0.000 0.000 1.940 

Total $1.940 $2.223 $19.379 $24.442 $0.000 $0.000 $0.000 $47.984 

 

Fund Uses: 

($ in Millions) Prior Auth. 2024 2025 2026 2027 2028 Beyond CIP Total 

Planning $1.940 $2.223 $1.054 $0.000 $0.000 $0.000 $0.000 $5.217 

Construction 0.000 0.000 18.325 21.942 0.000 0.000 0.000 40.267 

Equipment 0.000 0.000 0.000 2.500 0.000 0.000 0.000 2.500 

Total $1.940 $2.223 $19.379 $24.442 $0.000 $0.000 $0.000 $47.984 

 

 Need:  Currently, the various functions related to student services are located in 

five buildings across campus, resulting in students having to go to multiple locations in 

order to conduct transactions or receive academic support services. Consolidating student 

services in one building will correct these inefficiencies and inconveniences and facilitate 

the conversion of vacated spaces into much needed classroom, laboratory, office, and study 

space. Student service functions are located in poorly configured spaces and are too small 

to accommodate the demand for services and personnel. Storage and conference room 

space has been converted into offices, resulting in a lack of collaborative or meeting space. 

There is no room for these offices to expand at their present locations without impacting 
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other departments. Furthermore, Blackwell Hall is not complaint in terms of accessibility; 

fire alarm; and electrical, mechanical, and plumbing systems, and the roof is at the end of 

its useful life.  

 

 Changes:  The fiscal 2024 capital budget provides $2.2 million to continue design of the 

project initially funded in fiscal 2023. Construction is scheduled to commence 

August 2024, and the construction funds are programmed for fiscal 2025 and 2026 based 

on the schedule and projected monthly project expenditures. The current estimate to 

complete the project is $48 million, but this estimate is not informed by the design effort 

that commenced in November 2022.  

 

 Other Comments:  This renovation project will decrease Salisbury University’s deferred 

maintenance backlog, which currently totals $113.2 million, by $48.0 million.  

 

 Concerns:  The Department of Legislative Services notes that the cost estimate worksheet 

provided in support of the proposed fiscal 2024 design authorization is over 13 months old. 

While the recently commenced design effort will inform the cost estimate prior to 

consideration of construction funding in the 2025 session, there is some concern that the 

current estimate does not fully capture the spike in construction inflation that is especially 

acute on the Eastern Shore. Accordingly, the University System of Maryland Service 

Center should be prepared to provide the committees with an updated cost estimate 

with its written testimony.  
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Appendix 1 

Executive’s Operating Budget Impact Statement – State-owned Projects 
Fiscal 2024-2028 

($ in Millions) 

 

 2024 2025 2026 2027 2028 

      

Blackwell Hall Renovation 
 

 Estimated Operating Cost $0.000 $0.000 $0.010 $0.096 $0.100 

 Estimated Staffing    0.75 0.75 0.75 

 

 

 The renovation of Blackwell Hall will not impact the operating budget until fiscal 2026 

with the projected expenditures of $10,000 reflecting a partial year of operation and increases to 

$96,000 in fiscal 2027 reflecting a full year of operation. Expenditures include communications, 

fuel and utilities, supplies, and a partial position to maintain the facility. 
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